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CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 
 
AGENDA TITLE: Adopt Resolution Authorizing City Manager to Execute Addendum to the 

Improvement Agreement for Public Improvements at 495 North Guild Avenue 
to Provide One-Year Time Extension 

 
MEETING DATE: July 18, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: Adopt a resolution authorizing the City Manager to execute the 

Addendum to the Improvement Agreement to provide a one-year 
extension for the Public Improvements at 495 North Guild Avenue 
and authorizing the City Manager to execute the agreement on 
behalf of the City. 

 
BACKGROUND INFORMATION:  The developers, Delmar and Doris Batch, have applied for a building 

permit to construct a mini-storage building at 495 North Guild Avenue.  
Public improvements, including curb, gutter, sidewalk and public water 
pipe improvements are part of the off-site improvement requirements,  

as specified in LMC Chapter 15.44.  The developer executed an improvement agreement for the required 
public improvements in July 2006.  Under the terms of the improvement agreement, the developer had 365 
days from the date of the agreement execution to complete the public improvements.  As a condition of the 
building permit, all public improvements must be completed prior to occupancy. 
 
The public improvements have not been completed as of this date, due to scheduling difficulties.  The 
developer desires to comply with the requirements of the agreement and is requesting a time extension for 
the completion of the public improvements.  Staff feels this is a reasonable request and is recommending a 
one-year extension for the public improvements as specified under the terms of the original improvement 
agreement.  The addendum also specified that the developer pay all the additional costs of the document 
preparation ($548) and provide the necessary contract security and insurance under the terms of the 
original agreement.  
 
The developer has executed the agreement and paid the additional fee.  Staff is recommending that 
Council approve the Addendum to the Improvement Agreement for the Public Improvements at 
495 North Guild Avenue and authorize the City Manager to execute the agreement on behalf of the City. 
 
FISCAL IMPACT: There will be no financial impact to the City. 
 
FUNDING AVAILABLE: Not applicable 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
Prepared by Lyman Chang, Senior Civil Engineer 
RCP/LC/drr 
cc:   Delmar Batch 

City Attorney 
Senior Civil Engineer, Chang 

chulem
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When Recorded, Please Return to: 
Lodi City Clerk 
P.O. Box 3006 
Lodi, CA  95241-1910 

 
 
 
 

RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL 
APPROVING THE IMPROVEMENT AGREEMENT 
ADDENDUM FOR PUBLIC IMPROVEMENTS AT 495 
NORTH GUILD AVENUE 
 

================================================================ 
 
 WHEREAS, the developers, Delmar and Doris Batch, have applied for a building 
permit to construct an office/retail building at 495 North Guild Avenue.  Public 
improvements, including curb, gutter, sidewalk, and public water pipe improvements are 
a part of the off-site improvement requirement, as specified in Lodi Municipal Code 
Chapter 15.44; and 
 
 WHEREAS, the developer executed an improvement agreement for the required 
public improvements in July 2007 and, pursuant to the terms thereof, the developer had 
365 days from the date of the agreement execution to complete the public improvements.  
As a condition of the building permit, all public improvements must be completed prior to 
occupancy; and 
 
 WHEREAS, the public improvements have not been completed as of this date, 
and the developer desires to comply with the requirements of the agreement and is 
requesting a time extension for completion of the public improvements; and 
 
 WHEREAS, staff therefore recommends a one-year extension for the public 
improvements as specified under the terms of the original improvement agreement; and 
 
 WHEREAS, the addendum also specifies that the developer pay all the additional 
costs of the document preparation ($548) and provide the necessary contract security 
and insurance for the terms of the original agreement; and 
 
 WHEREAS, the developer has executed the agreement and paid the additional 
fees, and staff recommends that the City Council approve the Addendum to the 
Improvement Agreement for the Public Improvements at 495 North Guild Avenue and 
authorize the City Manager to execute the agreement on behalf of the City of Lodi. 
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council finds as 
follows: 
 
 1. That the Addendum to the Improvement Agreement for the Public 

Improvements at 495 North Guild Avenue is hereby approved, and further 
that the City Manager is hereby authorized to execute said Addendum on 
behalf of the City of Lodi. 

 
Dated: July 18, 2007 
================================================================ 



 
  
 
 
 
 I hereby certify that Resolution No. 2007-____ was passed and adopted by the 
City Council of the City of Lodi in a regular meeting held July 18, 2007, by the following 
vote: 
 
 AYES:  COUNCIL MEMBERS –  
 
 NOES:  COUNCIL MEMBERS –  
 
 ABSENT: COUNCIL MEMBERS –  
 
 ABSTAIN: COUNCIL MEMBERS –  
 
 
 
 
 
       RANDI JOHL 
       City Clerk 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2007-____ 


